Office of Planning, Design and Construction

CONSTRUCTION ACTIVITY NOTICE 4

New Quad Improvement Project Phase 2

September 9, 2016

Adjacent Building Occupants of Chapin Hall/Bernhard, Hollander & Schapiro

This correspondence provides a status update for the New Quad and Frosh Quad Improvement Projects

**Dates for Activity:** Tuesday September 13th through Tuesday September 20th

**Work Activities:** A small section (10’ x 20’) of the concrete walk located in the ledges area will be removed and replaced due to some cracking that has developed. This will not impact east/west traffic it is located in the small section of walk the transverses north to south within the ledges area.

**Impact to Adjacencies:**

- Sawing and jackhammering the existing walk will take place on Tuesday 9/13. This will be the most disruptive and noisy activity.
- Placement of the new concrete will take place on Wednesday 9/14. Construction activity and a truck to deliver the concrete. Relatively low noise.
- The concrete needs to cure for a few days before grinding the surface to match adjacent walks
- Grinding will take place on Monday 9/19. This is a large electric grinder that is relatively quiet and should not be heard within any adjacent buildings. New walk will be sealed on Tuesday 9/20 and re-opened for traffic on 9/21.
- Ground cover will continue to be planted under the oaks in the Frosh Quad and adjacent to Chapin Hall
- Ongoing plant maintenance and watering of the turf will also continue into the fall.

*If you have any questions or concerns, please contact:*

Bruce Decoteau  
Sr. Project Manager  
Williams College  
413.597.3225  
BDecoteau@williams.edu