September 22, 2017

This correspondence provides a status update on pre-abatement activities associated with the Bronfman Science Center Abatement, Phase 1 (north wings of floors 2 and 3).

**Impact Area:** Bronfman Science Center and loading dock

**Dates for Activity:** September 22-27

**Work Activities:** Pre-abatement activities associated with the north wings of floors 2 and 3 in Bronfman are as follows.

- September 22 - Deadline for non-profits to remove items being donated.
- September 26 - Connors Brothers Movers to begin removal of remaining paper, recyclables, FF&E from premises and deliver to recycler.
- September 27 - Connors Brothers to complete removal of remaining paper, recyclables, FF&E from premises and deliver to recycler. Connors Brothers to removal any remaining debris to construction dumpster and broom clean space in preparation of Abatement Contractor arrival.

**Impact to Adjacencies:**

- Connors Brothers will be moving items out of Bronfman to trucks awaiting in the Bronfman loading dock area so there may be some congestion of the Bronfman loading dock area.

As additional pre-abatement activities are identified notification will be given.

If you have any questions or concerns, please contact:

Diana Randall, RA, LEED AP
Senior Project Manager
Williams College
(413) 597-4242
dlr3@williams.edu