



Office of Planning, Design and Construction

CONSTRUCTION ACTIVITY NOTICE

Public Parking Lot Reconfiguration

May 11, 2018

Public Parking Lot at the base of Spring Street.

This correspondence provides an update for the reconfiguration of the Public Parking Lot.

Work Activities: Construction Update:

Impact to Adjacencies:

- Providing an update to the construction in the parking lot – construction has progressed as planned and pavement is being placed today.
- The parking configuration will shift on Monday and Tuesday/Wednesday as previously communicated.
- As of today, it is still scheduled to have the entire parking lot open for use on May 18.
- In an effort to expedite the restoration of maximum parking capacity, the available parking spaces may vary on Wednesday and Thursday so that the entire lot will be open on May 18.
- In order to limit the disruption to the users of the parking lot, work activities may occur early in the morning or later in the evening. An example, transitioning from phase one to phase two, fence adjustment and line painting could occur at sunrise so that the parking area will be ready for use that day.
- Walden Street will continue to be the access point for the parking lot.
- All of this work is dependent on favorable weather, therefore the duration could increase or decrease. Notification will be sent should there be any substantial schedule adjustments from the aforementioned.
- **NOTE:** There will still be work planned throughout the summer to finalize the parking lot (setting curbs, installing lights, final paving, landscaping) which will result in parts of the parking lot to be closed.
- October 2018 the southern most parking bay will become part of the Inn construction site, leaving over 130 parking spaces available for public use.
- Noise/disturbances associated with construction (back up alarms, excavations, dust, mud and trucks) should be expected.
- Additional signage and police details will be on hand to help with the transition periods.
- Further circulation of this document will be greatly appreciated.
- Thank you in advance for your patience.

If you have any questions or concerns, please contact:

Jason Moran
Sr. Project Manager
Williams College
(413) 597-4527
Jmoran2@williams.edu